
Begin sediment cleanup on SE side of facility near middle pond

moving from south to north.

10/1/14 0815

Site Name: loperational Period: 
Task Order 62 CES Environmental Date: 

Division/ 
Grou : 

9-30-2014 U.S. EPA Region 6 
DAILY WORK ORDER Branch: Federal Response mergency and Rapid Response Service 

WORK AUTHORIZED: -------Continue to set up site. 
Continue procurement activities for site set up and sludge remov~ - - - -- -- -- - - ----Continue development of safety procedures for sludge box material transfer. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ___ ERRS Response Manager 
Contract Nu~ ber: EP - S6 - 07 -02 Gary ~oore, USEPA _ __ LeRoy Cassidey, CB&I Federal--
Task Order: 062 !Date: 9.30.2014 Time:1700 Date: 9.30.2014 Time: 1700 

PERSONNEL ON-SITE: EQUIPMENT ON-SITE: QTY USED _ Unused 
QTY Used Unused 

Response Manager Pick -up Truck 1 1 1 1 
Foreman 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 
Field Cost Accountant 

-
1 --
1 

1 

---
2 

1 

1 

1 

--1 -1 Trash Pumps 2 0 

-------

1 - ....._ __ 
1 

1 
WORK ACCOMPLISHED / AMENDMENTS (problem areas. general comments, summary )(Input for day's 1900-55): 

Crew install drainage pipe in the South Pond berm, cleared vegetation around office trailer. 
Anytime Electric connected generator to office trailer. 
H/S continued developed list of safety/operational procedures for sludge removal. CB&I completed review of procedures. SWSES edited the ~ocu~ents an_d achieved appro~ __ __ __ 
Subcontract Manager issued another RFP for vacuum boxes, roll off boxes. Bid received on nonhazardous waste streams. PO issued for Air Gas and Hertz. 

osc Date: 
Time: Date: 

10.1.2014 
Time:0700 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)@_put for next DWO): - - -- ------ - - - -- ----Clean up area around sludge boxes. _______ _ 
Finalize development site specific HIS documents for the sludge removal. - -- -- -- -- -- -- --- -- - -Continue procurement on equipment, materials, and supplies for sludge transfer from the roll off boxes. - ------- --
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